



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES
Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT
Dr. Nellie Meyer

Date: 09/13/2021

CHANGE ORDER #2C

Contractor Name: Pacific Underground Construction
Contract Name: Bid Package C, Underground Utilities Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-018

Table with 5 columns: PCO #, Reason for Change, CCD #, RFI #, Amount of Change. Row 1: 113, Provide and install cleanout TEE and connect RWL (Rainwater Leader) to storm drain (final connection) per District request, N/A, N/A, \$ 15,681.00. Row 2: Total of Change Order #2C, \$ 15,681.00.

Original Contract Amount: \$ 751,000.00
Change Order #1C Amount: \$ 3,576.00
Change Order #2C Amount: \$ 15,681.00
Revised Contract Amount: \$ 770,257.00

Signature lines for Mountain View-Los Altos H.S. District's Signature, Program Manager's Signature, Architect's Signature, and Contractor's Signature, each with a corresponding Date line.

