



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 09/13/2021

CHANGE ORDER #16A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-016

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
145	Skin and repair damaged/bent gutter at Building D.	N/A	N/A	\$ 3,391.00
146	Perform final exterior and interior cleaning per District request.	N/A	N/A	\$ 50,910.00
152	Additional cost to provide elevator operator for a full day to place furniture on second floor, labor upcharge due to changes to original install schedule, testing for IOR and rescheduling state inspection.	N/A	N/A	\$ 17,593.00
Total of Change Order #16A				\$ 71,894.00

Original Contract Amount: \$ 18,673,052.00

Change Order #1A Amount: \$ 95,942.00
Change Order #2A Amount: \$ 190,161.00
Change Order #3A Amount: \$ 66,509.00
Change Order #4A Amount: \$ 29,926.00
Change Order #5A Amount: \$ 42,805.00
Change Order #6A Amount: \$ 4,897.00
Change Order #7A Amount: \$ 29,883.00
Change Order #8A Amount: \$ 64,622.00
Change Order #9A Amount: \$ 5,056.00
Change Order #10A Amount: \$ 56,974.00
Change Order #11A Amount: \$ 65,430.00
Change Order #12A Amount: \$ 68,031.00
Change Order #13A Amount: \$ 32,544.00
Change Order #14A Amount: \$ 9,995.00
Change Order #15A Amount: \$ 26,582.00
Change Order #16A Amount: \$ 71,894.00

Revised Contract Amount: \$ 19,534,303.00

