

MOUNTAIN VIEW – LOS ALTOS UNION HIGH SCHOOL DISTRICT
MEASURE E CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: January 25, 2023

Project: LAHS Student Services Building

Vendor Name: Consolidated Engineering Labs (CEL) – Special Inspections Services

Contract Number: C21-152

Original Contract Amount: \$187,139.00

Amendment # 1 Date: 8/22/22 **Amendment #1 Amount:** \$70,000.00 Reason: Additional materials and construction special inspections required due to site conditions and inspections as required by DSA and the Inspector of Record.

Amendment # 2 Date: 1/25/23 **Amendment #2 Amount:** \$50,000.00 Reason: Additional materials and construction special inspections required due to site conditions and inspections as required by DSA and the Inspector of Record.

Revised Contract Amount: \$307,139.00

District: _____ Michael Mathiesen, Associate Superintendent, Business Services	Date: _____
Vendor: _____ Rob Morse, Senior Vice President	Date: _____