



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Date: 03/13/2023

CHANGE ORDER #14A

Contractor Name: Beals Martin
Contract Name: Bid Package A, General Trades
Project Name: MVHS Student Services Building
DSA Application Number: 01-118994
Contract Number: C21-106

PCO #	Description	CCD #	RFI #	Amount of Change
113	During furniture selection 42 glass whiteboards and tackboards were added in the offices. In order to support the boards, we will have to install backing. Contractor shall supply and install 576 linear feet of backing. This work was not included in the drawings at bid time.	N/A	N/A	\$ 7,000.00
119	Per District request, staff work room layout was modified to accommodate a sink, copy machine, etc. Due to this change the tack wall was removed and replaced with a back splash. Provide credit for deleted work per Request For Proposal number 6. (Cost to add back splash is not included in this Potential Change Order).	N/A	N/A	\$ (561.00)
121	The details on the approved plans call for sure-board (material that provides resistance to seismic activity), to be installed at various (lift doors) locations. However, upon further review the sure-board is needed along the entire wall/ceiling (clerestory wall) system, increasing the square footage of sure-board needed. Provide and install additional sure-board per Request For Information #421.	N/A	421.1	\$ 18,954.00
128	Due to steel supply issues, the overall project schedule has been extended, and Elevator installation date is pushed out to 2023. This Cost is unforeseen and due to labor escalation (starting work in 2023 in lieu of 2022).	N/A	N/A	\$ 3,906.00
129	Originally 7 key stations at the overhead coiling (roll up) doors were to be surface mounted, and after further review, it was determined to make them flush mounted, which aesthetically is much more pleasing. The cost associated with this change is the delta between surface mount vs flush type stations.	N/A	N/A	\$ 1,177.00
Total of Change Order #14A				\$ 30,476.00



Original Contract Amount: \$ 15,836,773.00

Change Order #1A Amount: \$ 55,365.00

Change Order #2A Amount: \$ 7,593.00



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Beals Martin
Bid Package A, General Trades
MVHS Student Services Building
03/13/23 - Change Order #14A

Table with 2 columns: Change Order # and Amount. Rows include Change Order #3A through #14A, and Revised Contract Amount.

Mountain View-Los Altos
H.S. District's Signature:

Date:

Program Manager's
Signature:

Date:

Architect's Signature:

Date:

Contractor's Signature:

Date:

