



Serving the communities of Mountain View, Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Fiona Walter
Catherine Vonnegut
Debbie Torok
Sanjay Dave
Phil Faillace, Ph.D.

SUPERINTENDENT

Dr. Nellie Meyer

Date: 09/13/2021

CHANGE ORDER #8D

Contractor Name: The Best Electrical Co.
Contract Name: Bid Package D, Electrical & Low Voltage Trades
Project Name: Mountain View High School New Classroom Buildings
Contract Number: C20-019

PCO #	Reason for Change	CCD #	RFI #	Amount of Change
135	Furnish and install future electrical conduits for the fields project, per the attached plan and connect to electrical panel in Building B.	N/A	N/A	\$ 7,489.00
153	Install required cord connectors on cable reel cord drop and replace circuit breakers on various equipment in room D108 to meet electrical requirements due to a design error.	N/A	401	\$ 6,070.00
158	Provide temporary power for construction.	N/A	N/A	\$ 3,729.00
Total of Change Order #8D				\$ 17,288.00

Original Contract Amount: \$ 4,576,175.00

Change Order #1D Amount: \$ 36,660.00

Change Order #2D Amount: \$ 52,717.00

Change Order #3D Amount: \$ 47,067.00

Change Order #4D Amount: \$ 28,406.00

Change Order #5D Amount: \$ 167,132.00

Change Order #6D Amount: \$ 7,883.00

Change Order #7D Amount: \$ 4,993.00

Change Order #8D Amount: \$ 17,288.00

Revised Contract Amount: \$ 4,938,321.00

