

MOUNTAIN VIEW – LOS ALTOS UNION HIGH SCHOOL DISTRICT
MEASURE E CONSTRUCTION PROGRAM
CONTRACT MODIFICATION

Date: January 26, 2023

Project: MVHS Student Services Building

Vendor Name: Consolidated Engineering Labs (CEL) – Special Inspections Services

Contract Number: C21-153

Original Contract Amount: \$291,138.00

Amendment # 1 Date: 01/26/23 **Amendment #1 Amount:** \$50,000.00 Reason: Additional materials and construction special inspections required due to site conditions and inspections as required by DSA and the Inspector of Record.

Revised Contract Amount: \$341,138.00

District: _____ Michael Mathiesen, Associate Superintendent, Business Services	Date: _____
Vendor: _____ Rob Morse, Senior Vice President	Date: _____