



Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Cornes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Date: 11/13/23

CHANGE ORDER #9B

Contractor Name: Robert A. Bothman Construction
Contract Name: Bid Package B, Earthwork & Paving Trades
Project Name: MVLA Freestyle Academy Classroom Buildings
DSA Application Number: 01-119078
Contract Number: C21-119

PCO #	Description	CCD #	RFI #	Amount of Change
137	During the subgrade preparation of the stage wall footings, Bothman called for an inspection of subgrade conditions. The geotechnical engineer tested the subgrade and determined that it was unsuitable and would not pass compaction. Bothman was directed by the geotechnical engineer to sub excavate additional 18+” or until firm soil, provide stabilization fabric and backfill with base rock in order to provide suitable subgrade conditions.	N/A	N/A	\$ 7,262.00
139	During the subgrade preparation of the area between Building A and the District office, Bothman called for an inspection of subgrade conditions. The geotechnical engineer tested the subgrade and determined that it was unsuitable and would not pass inspection. Bothman was directed by the geotechnical engineer to remove unsuitable soil and base rock, sub excavate until hitting firm soil, and to import new base rock in order to pass compaction.	N/A	N/A	\$ 8,131.00
Total of Change Order #9B				\$ 15,393.00

Original Contract Amount:	\$ 397,000.00
Change Order #1B Amount:	\$ 4,950.00
Change Order #2B Amount:	\$ 8,782.00
Change Order #3B Amount:	\$ 21,762.57
Change Order #4B Amount:	\$ 8,776.94
Change Order #5B Amount:	\$ 10,046.27
Change Order #6B Amount:	\$ 10,233.00
Change Order #7B Amount:	\$ 49,470.00
Change Order #8B Amount:	\$ 5,669.00
Change Order #9B Amount:	\$ 15,393.00
Revised Contract Amount:	\$ 532,082.78





Serving the communities of Mountain View,
Los Altos and Los Altos Hills

MOUNTAIN VIEW LOS ALTOS HIGH SCHOOL DISTRICT

BOARD OF TRUSTEES

Thida Comes
Sanjay Dave
Phil Faillace, Ph.D.
Esmeralda Ortiz
Catherine Vonnegut

SUPERINTENDENT

Dr. Nellie Meyer

Robert A. Bothman Construction
Bid Package B, Earthwork & Paving Trades
Change Order #9B – 11/13/23

Mountain View-Los Altos H.S. District's Signature:	_____	Date:	_____
Program Manager's Signature:	_____	Date:	_____
Architect's Signature:	_____	Date:	_____
Contractor's Signature:	_____	Date:	_____

